
CONCEPT PLAN
     Item 2E - Design Services Funding Agreement: St. James Town Public Realm and Open Space Plan

TCHC April 27, 2021 Board Meeting Report #:TCHC:2021-14
MONDAY, JUNE 11, 2018

ATTACHMENT 1- CONCEPT DESIGN AND PHASING PLAN
ST. JAMES TOWN PUBLIC REALM IMPROVEMENTS

REVISED OCTOBER 8, 2020
NOTE: LIMIT OF WORK IDENTIFIED

The Stage9

The Lawn10

Community Tables and BBQ11

Community Gardens12

Garbage Bay Area13

Games Room14

The Deck15

Low Landforms16

The Promenade2

St. James Plaza3

St. James Avenue Table Top4

St. James Avenue5

Water Play6

Natural Play7

Open Paved Courtyard8

The Market1

DESIGN DRIVERS:

Flexible spaces A variety of spaces and furnishings Open sight lines Designed for longevity - simple materials
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PHASE 1
Structural:
April  2023- Sept 2023
Landscape:
Oct 2023- Sept 2024

PHASE 2
Structural:
March 2024- Oct 2024
Landscape:
Nov 2024- August 2025

PHASE 3
Structural:
March 2025- August 2025
Landscape:
Sept 2025- May 2026

PHASE 4
Landscape:
May 2026- October 2026
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PHASE 4
Landscape:
May 2026- October 2026

PHASE 4
Landscape:
May 2026- October 2026
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