

**Attachment 1: RFP for Commercial Laundry Program Overview**

		<b>Month</b>		<b>RFP – Commercial Laundry</b>
2021	May	BIFAC Approval – Change Order (Sparkle Solutions) RFP Closing Date - RFP Commercial Laundry		
	June	Confirm Successful Proponent BIFAC Approval – RFP Commercial Laundry Board of Directors Approval – Change Order (Sparkle Solutions)		
	July	Board of Directors Approval – RFP Commercial Laundry		
		If <b>Sparkle Solutions</b> is successful, the following actions occur.	If a <b>New Proponent</b> is successful, the following actions occur.	
	September	September 1 <sup>st</sup> – New Contract	September 1 <sup>st</sup> – New Contract	
	October	Install 25% of Laundry Appliances	Organizing and Ordering of New Appliances	
	November	Install 50% of Laundry Appliances		
	December	Install 75% of Laundry Appliances		
January	Install 100% of Laundry Appliances			
2022	February			
	March*		Install 25% of Laundry Appliances**	
	April*		Install 50% of Laundry Appliances**	
	May*		Install 75% of Laundry Appliances**	
	June*		Install 100% of Laundry Appliances**	

\*Note: Only required if incumbent vendor (Sparkle Solutions) is not successful vendor. If incumbent vendor is successful vendor, this phase is not required as they can implement the program initially and change it over to new appliances in the following months.

\*\*Note: As new laundry appliances are installed by the new proponent, incumbent vendor (Sparkle Solutions) will remove the corresponding % of laundry appliances.